



February 2020: Hershey Underground 69kV Power Line Project Update

We started construction on the remainder of the line. This includes setting vaults along the line route and beginning duct bank work in March 2020. This work spans multiple locations, including Elm Avenue, Sand Hill Road, Hershey Medical Center and near our substations.

We will also be making repairs to work done last year at two locations on Homestead Road and one location on Elm Avenue. Some problems were found with the work in these areas, and we will use a different contractor for the remainder of the project. We are coordinating with Derry Township and the school district to plan the repair work. We'll share more details with affected residents in March 2020 and begin this work in April 2020.

Lastly, our team reviewed Comcast's plans to relocate their poles. Currently, Comcast's plans include moving all their facilities along Forest Avenue to an underground fiber optic route along Hershey Medical Center property.

Once our team completes all work on the underground line, we'll remove the aboveground transmission line.

We'll continue to keep you informed on project progress through monthly updates in the Derry Township eNews and Derry Township newsletter.

For more information or further questions, please visit our website at www.pplelectric.com/HersheyProject, email HersheyProject@pplweb.com or call Jonathan Scott at 817-975-7099.

We appreciate your continued support.